



QUARTERLY PROGRESS REPORT

Project Title:	Multiple Routing Strategies		
RFP NUMBER:	NJDOT RESEARCH PROJECT MANAGER: Karl Brodtman		
TASK ORDER NUMBER/Study Number: 61 / 4-23781	PRINCIPAL INVESTIGATOR : Dr. Kaan Ozbay		
Period Starting 3/19/1999 (Start Date of Study)	Period Ending: 9/30/2000 (Requested No Cost Extension)		

Task	% of Total	% of Task this quarter	% of Task to date	% of Total Complete
1. Literature Search	10%		100%	10%
2. Develop a Statewide ATIS Architecture	40%	6%	90%	36%
3. Develop and Test Scenarios	20%	25%	75%	15%
Year 2				
4. . Develop a List of Suggestions for the NJDOT to be ready for the Next 1, 5, 10, 15, 20 year time frames.	20%		25%	5%
Final Report	10%	10%	60%	6%
TOTAL	100%			67%

Note: Part of Task 3 and Tasks 4 and 5 will be performed during the second year of this project.

1. Progress this quarter by task:

- A follow-up survey for the communication capabilities has been prepared.
- A web page that shows the survey results and sausage diagrams has been prepared. This page is on-line.
- A web page that has the new survey has been prepared.
- A discussion of the value of information has been performed.
- We started working on the possible scenarios.

2. Proposed activities for next quarter by task

- Update the sausage diagrams using the follow-survey results
- Present this in the WEB page
- Develop possible scenarios and evaluate them using the developed high level architecture.

3. List of deliverables provided in this quarter by task (product date)

- Updated Interim Report.

4. Progress on Implementation and Training Activities

N/A

Department of Civil and Environmental Engineering
623 Bowser Rd. Piscataway NJ 08854-8014
Tel : 732-445-0579 Fax: 732-445-0577



CAIT

Center for Advanced Infrastructure & Transportation
Rutgers, The State University of New Jersey

5. Problems/Proposed Solutions

- Couple of agencies have been difficult to contact. We will pay a site visit to Operations South in the next couple of weeks.

6. Budget Summary

Total Project Budget(# of years)	2 Years	\$69,874.00
Total Project Expenditure to date		
% of Total Project Budget Expended		%
Task Order Number/Study Number:		61 / 4-23781
Current Task Order Budget (# of years)	1 & 2 Year	\$69,874.00
Actual Expenditure to date against current task order		
% of current task order budget expended		%

Department of Civil and Environmental Engineering
623 Bowser Rd. Piscataway NJ 08854-8014
Tel : 732-445-0579 Fax: 732-445-0577