



CAIT

Center for Advanced Infrastructure & Transportation
Rutgers, The State University of New Jersey

QUARTERLY PROGRESS REPORT

Project Title:	A Work Plan for the Development of Rapid Hardening Concrete		
RFP NUMBER: N/A	NJDOT RESEARCH PROJECT MANAGER: Tony Chmiel		
TASK ORDER NUMBER/Study Number: 66 / 4-23788	PRINCIPAL INVESTIGATOR: P. Balaguru		
Period Starting: 4/22/1999 - 12/31/2000 (Start-End Date of Study)	Period Ending: 12/31/2000		

Task	% of Total	% of Task this quarter	% of Task to date	% of Total Complete
Literature Search	0%	0%	0%	0%
1. Laboratory Investigation	50%	2%	97%	48.5%
2. Demonstration Projects	15%	5%	95%	14%
3. Preparation of Model Specification	25%	10%	70%	17.5%
Final Report	10%	30%	60%	6%
TOTAL	100%			86%

1. Progress this quarter by task:
 - A The patch on River Road is being monitored .
2. Proposed activities for next quarter by task
 - A. Preparation of final report.
3. List of deliverables provided in this quarter by task (product date)
 - N/A
4. Progress on Implementation and Training Activities
 - N/A
5. Problems/Proposed Solutions
 - N/A
6. Budget Summary

Task Order Number/Study Number:	66 / 4-23788
Current Task Order Budget (# of years)	\$ 57,603.00
Actual Expenditure to date against current task order	\$56,401
% of current task order budget expended	97.9%

* These are approximate expended amounts for the project; these estimates are for reference only and should not to be used for official accounting purposes. For a more accurate project accounting please review the quarterly invoice for this project.

Department of Civil and Environmental Engineering
623 Bowser Rd. Piscataway NJ 08854-8014
Tel : 732-445-0579 Fax: 732-445-0577