



QUARTERLY PROGRESS REPORT

Project Title:	Evaluation of Incident Management Strategies		
RFP NUMBER: N/A	NJDOT RESEARCH PROJECT MANAGER: Karl Brodtman		
TASK ORDER NUMBER/Study Number: 88-02 / 4-23934	PRINCIPAL INVESTIGATOR: Kaan Ozbay		
Period Starting: 6/1/2000 - 5/31/2001 (Start-End Date of Study)	Period Ending: 3/31/2001		

Task	% of Total	% of Task this quarter	% of Task to date	% of Total Complete
First Year				
1. Review of Existing Incident management Strategies in NJ	20%	55%	55%	15%
2. Data Collection and Analysis	50%	20%	20%	10%
3. Determine Measures of Performance	10%	10%	10%	1%
4. Quantify MOP's Using NJ Data	20%	15%	35%	7%
Final Report				
TOTAL	100%			33%

Note: Part of Task 3 and Tasks 4 and 5 will be performed during the second year of this project.

1. Progress this quarter by task:

- Task 1: We completed the draft review of incident management literature.
- Data collection plan is now almost complete.
- Task2: We started the data collection both at NJ level and US level. Our goal is to determine certain basic relationships in IM operations
- Task 4: We are also working on the development of an evaluation methodology for different incident management
- Task 5: We have a simulation framework developed. This is part of year 2 work but we are ahead of the schedule in this task.

2. Proposed activities for next quarter by task

- Collect NJ and national data for IM.
- Update the draft progress report on these issues and submit it to NJDOT during the next quarterly meeting.

3. List of deliverables provided in this quarter by task (product date)



CAIT

Center for Advanced Infrastructure & Transportation
Rutgers, The State University of New Jersey

4. Progress on Implementation and Training Activities

5. Problems/Proposed Solutions

6. Budget Summary*

Total Project Budget(# of years)	2 Years	\$68,349.00
Total Project Expenditure to date		\$40,508
% of Total Project Budget Expended		58%
Task Order Number/Study Number:		88-02 4-23934
Current Task Order Budget (# of years)	Year 1 and 2	\$68,349.00
Actual Expenditure to date against current task order		\$40,508
% of current task order budget expended		58%

* These are approximate expended amounts for the project; these estimates are for reference only and should not be used for official accounting purposes. For a more accurate project accounting please review the quarterly invoice for this project.

Department of Civil and Environmental Engineering
623 Bowser Rd. Piscataway NJ 08854-8014
Tel : 732-445-0579 Fax: 732-445-0577