



QUARTERLY PROGRESS REPORT

Project Title:	Multiple Approaches to Real Time Route Information		
RFP NUMBER: N/A	NJDOT RESEARCH PROJECT MANAGER: Karl Brodtman		
TASK ORDER NUMBER/Study Number: 61 / 4-23781	PRINCIPAL INVESTIGATOR: Kaan Ozbay		
Period Starting: 3/19/1999 - 9/14/2001 (Start-End Date of Study)	Period Ending: 3/31/2001		

Task	% of Total	% of Task this quarter	% of Task to date	% of Total Complete
1. Literature Search	10%		100%	10%
2. Develop a Statewide ATIS Architecture	40%	6%	90%	36%
3. Develop and Test Scenarios	20%	25%	100%	20%
Year 2				
4. . Develop a List of Suggestions for the NJDOT to be ready for the Next 1, 5, 10, 15, 20 year time frames.	20%	25	50%	10%
Final Report	10%	20%	70%	7%
TOTAL	100%			83%

Note: Part of Task 3 and Tasks 4 and 5 will be performed during the second year of this project.

1. Progress this quarter by task:

- Turbo Architecture software is studied as a way to present the high-level regional architecture developed in this study. Developed high level architecture sausage diagrams have been entered into Turbo Architecture.
- # ATIS scenarios have been developed and discussed in detail.
- A draft report is being continuously revised by including new information.
- Results are presented on a WEB page

2. Proposed activities for next quarter by task

- Arrange a meeting at NJDOT to present interim results to involved parties (early January, first week of January)
- Study Unified Modeling Language (UML) as another option to present the system architecture information

3. List of deliverables provided in this quarter by task (product date)

- Updated Interim Report.



CAIT

Center for Advanced Infrastructure & Transportation
Rutgers, The State University of New Jersey

4. Progress on Implementation and Training Activities

5. Problems/Proposed Solutions

We are still unable to get in touch with Operations South instead of repeated attempts. We hope to be able to resolve this problem soon.

6. Budget Summary*

Total Project Budget(# of years)	2 Years	\$69,874.00
Total Project Expenditure to date		\$46,715
% of Total Project Budget Expended		67%
Task Order Number/Study Number:		61 / 4-23781
Current Task Order Budget (# of years)	Year 1 and 2	\$69,874.00
Actual Expenditure to date against current task order		\$46,715
% of current task order budget expended		67%

* These are approximate expended amounts for the project; these estimates are for reference only and should not be used for official accounting purposes. For a more accurate project accounting please review the quarterly invoice for this project.

Department of Civil and Environmental Engineering
623 Bowser Rd. Piscataway NJ 08854-8014
Tel : 732-445-0579 Fax: 732-445-0577