



CAIT

Center for Advanced Infrastructure & Transportation
Rutgers, The State University of New Jersey

QUARTERLY PROGRESS REPORT

Project Title:	Multiple Approaches to Real Time Route Information		
RFP NUMBER: N/A	NJDOT RESEARCH PROJECT MANAGER: Karl Brodtman		
TASK ORDER NUMBER/Study Number: 61 / 4-23781	PRINCIPAL INVESTIGATOR: Kaan Ozbay		
Period Starting: 3/19/1999 - 9/14/2001 (Start-End Date of Study)	Period Ending: 6/30/2001		

Task	% of Total	% of Task this quarter	% of Task to date	% of Total Complete
1. Literature Search	10%		100%	10%
2. Develop a Statewide ATIS Architecture	40%	6%	90%	36%
3. Develop and Test Scenarios	20%	25%	100%	20%
Year 2				
4. . Develop a List of Suggestions for the NJDOT to be ready for the Next 1, 5, 10, 15, 20 year time frames.	20%	25	75%	15%
Final Report	10%	20%	90%	9%
TOTAL	100%			90%

Note: Part of Task 3 and Tasks 4 and 5 will be performed during the second year of this project.

1. Progress this quarter by task:

- A draft report is being continuously revised by including new information.
- A position paper that discusses the stat-of-the art in ATIS and presents list of suggestions based on the study finding is prepared
- We showed the feasibility of Using Unified Modeling Language (UML) as another option to present the system architecture information. We will include this in the final report.

2. Proposed activities for next quarter by task

- Finalize the report.

3. List of deliverables provided in this quarter by task (product date)

- Updated Interim Report / Position paper.

Department of Civil and Environmental Engineering
623 Bowser Rd. Piscataway NJ 08854-8014
Tel : 732-445-0579 Fax: 732-445-0577



CAIT

Center for Advanced Infrastructure & Transportation
Rutgers, The State University of New Jersey

4. Progress on Implementation and Training Activities

5. Problems/Proposed Solutions

We are still unable to get in touch with Operations South instead of repeated attempts. We hope to be able to resolve this problem soon.

6. Budget Summary*

Total Project Budget(# of years)	2 Years	\$69,874.00
Total Project Expenditure to date		\$69,874
% of Total Project Budget Expended		100%
Task Order Number/Study Number:		61 / 4-23781
Current Task Order Budget (# of years)	Year 1 and 2	\$69,874.00
Actual Expenditure to date against current task order		\$69,874
% of current task order budget expended		100%

* These are approximate expended amounts for the project; these estimates are for reference only and should not be used for official accounting purposes. For a more accurate project accounting please review the quarterly invoice for this project.

Department of Civil and Environmental Engineering
623 Bowser Rd. Piscataway NJ 08854-8014
Tel : 732-445-0579 Fax: 732-445-0577