



# CAIT

Center for Advanced Infrastructure & Transportation  
Rutgers, The State University of New Jersey

## QUARTERLY PROGRESS REPORT

Project Title:	A Work Plan for the Development of Rapid Hardening Concrete		
RFP NUMBER: N/A	NJDOT RESEARCH PROJECT MANAGER: Tony Chmiel		
TASK ORDER NUMBER/Study Number: 66 / 4-23788	PRINCIPAL INVESTIGATOR: P. Balaguru		
Period Starting: 4/22/1999 - 12/31/2000 (Start-End Date of Study)	Period Ending: 6/30/2001		

Task	% of Total	% of Task this quarter	% of Task to date	% of Total Complete
Literature Search	0%	0%	0%	0%
1. Laboratory Investigation	50%	3%	100%	50%
2. Demonstration Projects	15%	5%	100%	15%
3. Preparation of Model Specification	25%	30%	100%	25%
Final Report	10%	40%	100%	10%
TOTAL	100%			100%

1. Progress this quarter by task:
  - A. The project is completed.
2. Proposed activities for next quarter by task
3. List of deliverables provided in this quarter by task (product date)  
N/A
4. Progress on Implementation and Training Activities  
N/A
5. Problems/Proposed Solutions  
N/A
6. Budget Summary\*

Total Project Budget(# of years)	1 Year	\$ 57,603.00
Total Project Expenditure to date		\$57,547
% of Total Project Budget Expended		100%
Task Order Number/Study Number:		66 / 4-23788
Current Task Order Budget (# of years)	Year 1	\$ 57,603.00
Actual Expenditure to date against current task order		\$57,547
% of current task order budget expended		100%

\* These are approximate expended amounts for the project; these estimates are for reference only and should not be used for official accounting purposes. For a more accurate project accounting please review the quarterly invoice for this project.

Department of Civil and Environmental Engineering  
623 Bowser Rd. Piscataway NJ 08854-8014  
Tel : 732-445-0579 Fax: 732-445-0577