



## QUARTERLY PROGRESS REPORT

Project Title:	Geotechnical Testing and Beneficial Reuse Evaluation Program of River Sediments		
RFP NUMBER:	NJDOT RESEARCH PROJECT MANAGER: Harry Janes		
TASK ORDER NUMBER/Study Number: AESOP / 4-24708	PRINCIPAL INVESTIGATOR: Ali Maher		
Study Start Date: 1/1/2002 Study End Date:	Period Covered: 3rd Quarter 2003		

Task	% of Total	% of Task this quarter	% of Task to date	% of Total Complete
Literature Search/ Scope Clarification	10%		100%	100%
Sample Plan Development	10%		100	100
Sediment Sampling	10%		100	100
Stage I. Initial Characterization	25%		100	100
Data Evaluation	5%		100	100
Stage II. Testing Characterization	25%		100	100
Final Report	15%	2%	99	99
<b>TOTAL</b>	<b>100%</b>			<b>99%</b>

1. Progress this quarter by task:
  - Reviewed study reports for environmental and ceramic evaluations
2. Proposed activities for next quarter by task
  - Integrate final documents into one report
3. List of deliverables provided in this quarter by task (product date)
4. Progress on Implementation and Training Activities
5. Problems/Proposed Solutions
6. Budget Summary\*

Total Project Budget(# of years)	1 Year	\$ 0.00
Total Project Expenditure to date		No Data
% of Total Project Budget Expended		0%
Task Order Number/Study Number:		AESOP / 4-24708
Current Task Order Budget (# of years)	Year 1	\$ 0.00
Actual Expenditure to date against current task order		No Data
% of current task order budget expended		0%

\* These are approximate expended amounts for the project; these estimates are for reference only and should not be used for official accounting purposes. For a more accurate project accounting please review the quarterly invoice for this project.