



QUARTERLY PROGRESS REPORT

Project Title:	Development and Evaluation of Geotechnical Design Parameters Using the Seismic Piezocone		
RFP NUMBER:	NJDOT RESEARCH PROJECT MANAGER: Mr. Anthony Chmiel		
TASK ORDER NUMBER/Study Number: 88-04 / 4-23932	PRINCIPAL INVESTIGATOR: Dr. Ali Maher		
Study Start Date: 06/01/2000 Study End Date: 9/30/2001	Period Covered: 4th Quarter 2003		

Task	% of Total	% of Task this quarter	% of Task to date	% of Total Complete
Literature Search	10%	0%	100%	10%
1. Field Testing	40%	0%	100%	40%
2. Laboratory Testing	20%	0%	100%	20%
3. Calibration	10%	0%	100%	10%
4. Reporting	20%	0%	100%	20%
Final Report				
TOTAL	100%			100%

1. Progress this quarter by task:
The final report was submitted and accepted. The project is officially completed.
2. Proposed activities for next quarter by task:
A. Completed
3. List of deliverables provided in this quarter by task (product date)
N.A.
4. Progress on Implementation and Training Activities
N.A.
5. Problems/Proposed Solutions
N.A.
6. Budget Summary*

Total Project Budget(# of years)	1 Year	\$30,000.00
Total Project Expenditure to date		\$29,965
% of Total Project Budget Expended		100%
Task Order Number/Study Number:		88-04 / 4-23932
Current Task Order Budget (# of years)	Year 1	\$30,000.00
Actual Expenditure to date against current task order		\$29,965
% of current task order budget expended		100%

* These are approximate expended amounts for the project; these estimates are for reference only and should not be used for official accounting purposes. For a more accurate project accounting please review the quarterly invoice for this project.