



CAIT

Center for Advanced Infrastructure & Transportation
Rutgers, The State University of New Jersey

NJDOT Bureau of Research

QUARTERLY PROGRESS REPORT

Project Title:	Construction and Elevation of Fiber Composite Caps for Protection of Piers and Pier Caps		
RFP NUMBER: N/A	NJDOT RESEARCH PROJECT MANAGER: Wayne Lee (Univ. of RI)		
TASK ORDER NUMBER: RI/RIDOT/4-26862	PRINCIPAL INVESTIGATOR: P. Balaguru		
Project Starting Date: 10/01/2001 Original Project Ending Date: 04/01/2006 Modified Completion Date:	Period Covered: 3 rd Quarter 2004		

Task	% of Total	% of Task this quarter	% of Task to date	% of Total Complete
Literature Search	10%	75%	100%	10%
1. Lab tests	20%	50%	100%	20%
2. Field implementation	60%	95%	100%	60%
Final Report	10%	5%	85%	8%
TOTAL	100%	0%	0%	98%

Project Objectives:

Project Abstract:

1. Progress this quarter by task:
2. Proposed activities for next quarter by task:
3. List of deliverables provided in this quarter by task (product date):
4. Progress on Implementation and Training Activities:
5. Problems/Proposed Solutions:

Total Project Budget	\$252,517
Modified Contract Amount:	
Total Project Expenditure to date	\$99,794
% of Total Project Budget Expended	40%

* These are approximate expended amounts for the project; these estimates are for reference only and should not be used for official accounting purposes. For a more accurate project accounting please review the quarterly invoice for this project.

DEPARTMENT OF CIVIL AND ENVIRONMENTAL ENGINEERING
623 BOWSER RD. PISCATAWAY NJ 08854-8014
TEL: 732-445-0579 FAX: 732-445-0577