CAIT

Center for Advanced Infrastructure & Transportation
Rutgers, The State University of New Jersey

PROJECT PROGRESS REPORT

CAIT Task Order Number: 66 **NJDOT Project Manager: Tony Chmiel**

CAIT Principal Investigator: P. Balaguru **Acct #: 4-23788**

Project Title: A Work Plan for the Development of Rapid Hardening Concrete

Period Starting: 4/22/1999 **Period Ending: 4/21/2000**
(Start Date of Study)

Task	% of Total	% Complete since last report	% Total Complete
Laboratory Investigation	50 %	95 %	47.5 %
Demonstration Projects	15 %	5 %	0.8 %
Preparation of Model Specification	25 %	10 %	2.5 %
Final Report	10 %	1 %	0.1 %
	100 %		50.9%

Work completed and Underway:

1. Laboratory work is almost complete.
2. Preparation is underway for demonstration projects.
3. Interim report is complete.

Department of Civil and Environmental Engineering
623 Bowser Rd. Piscataway NJ 08854-8014
Tel: 732-445-0579 Fax: 732-445-0577