



QUARTERLY PROGRESS REPORT

Project Title:	Evaluation of Incident Management Strategies		
RFP NUMBER:	NJDOT RESEARCH PROJECT MANAGER: Karl Brodtman		
TASK ORDER NUMBER/Study Number: 88-02 / 4-23934	PRINCIPAL INVESTIGATOR :		
Period Starting: 6/1/2000 - 5/31/2001 (Start-End Date of Study)	Period Ending: 12/31/2000		

Task	% of Total	% of Task this quarter	% of Task to date	% of Total Complete
First Year				
1. Review of Existing Incident management Strategies in NJ	20%	55%	55%	15%
2. Data Collection and Analysis	50%	0%	0%	0%
3. Determine Measures of Performance	10%	0%	0%	0%
4. Quantify MOP's Using NJ Data	20%	15%	35%	7%
Final Report				
TOTAL	100%			22%

Note: Part of Task 3 and Tasks 4 and 5 will be performed during the second year of this project.

1. Progress this quarter by task:

- A. Task 1: We completed the draft review of incident management literature.
- B. Based on this review, we are now developing a data collection plan.
- C. We are also working on the development of an evaluation methodology for different incident management. This is part of Task 4 in fact, but we started this work early in order to expedite the research work. Thus, we are doing this work ahead of our original schedule since it can be done independent of other tasks up to a certain point.

2. Proposed activities for next quarter by task

- A. Work on the data collection plan and start collecting data at NJDOT and Operations South and North.
- B. Prepare a report on these issues and submit it to NJDOT during the next quarterly meeting.

3. List of deliverables provided in this quarter by task (product date)

N/A

4. Progress on Implementation and Training Activities

N/A

5. Problems/Proposed Solutions

N/A

Department of Civil and Environmental Engineering
623 Bowser Rd. Piscataway NJ 08854-8014
Tel : 732-445-0579 Fax: 732-445-0577

