



QUARTERLY PROGRESS REPORT

Project Title:	Multiple Approaches to Real Time Route Information		
RFP NUMBER: N/A	NJDOT RESEARCH PROJECT MANAGER: Karl Brodtman		
TASK ORDER NUMBER/Study Number: 61 / 4-23781	PRINCIPAL INVESTIGATOR: Kaan Ozbay		
Study Start Date: 03/19/1999 Study End Date: 09/14/2001	Period Covered: 3 rd Quarter 2001		

Task	% of Total	% of Task this quarter	% of Task to date	% of Total Complete
1. Literature Search	10%		100%	10%
2. Develop a Statewide ATIS Architecture	40%	4%	100%	40%
3. Develop and Test Scenarios	20%	25%	100%	20%
Year 2				
4. . Develop a List of Suggestions for the NJDOT to be ready for the Next 1, 5, 10, 15, 20 year time frames.	20%	25%	100%	20%
5. Final Report	10%	10%	100%	10%
TOTAL	100%			100%

Note: Part of Task 3 and Tasks 4 and 5 will be performed during the second year of this project.

1. Progress this quarter by task:

- We conducted the survey at Operations South with Jim Hogan. This completes the surveys.
- Final report has been completed.
- A meeting before the quarterly report meeting will be scheduled for presenting the results to NJDOT. The input obtained from the meeting will be included in the final report.

2. Proposed activities for next quarter by task

3. List of deliverables provided in this quarter by task (product date)

Draft Final Report

4. Progress on Implementation and Training Activities

5. Problems/Proposed Solutions

6. Budget Summary*

Total Project Budget(# of years)	2 Years	\$69,874.00
Total Project Expenditure to date		\$69,874
% of Total Project Budget Expended		100%
Task Order Number/Study Number:		61 / 4-23781
Current Task Order Budget (# of years)	Year 1 and 2	\$69,874.00
Actual Expenditure to date against current task order		\$69,874
% of current task order budget expended		100%

* These are approximate expended amounts for the project; these estimates are for reference only and should not be used for official accounting purposes. For a more accurate project accounting please review the quarterly invoice for this project.

Department of Civil and Environmental Engineering
623 Bowser Rd. Piscataway NJ 08854-8014
Tel : 732-445-0579 Fax: 732-445-0577