



## QUARTERLY PROGRESS REPORT

Project Title:	Evaluation Study of the NJ Turnpike Authority's Value Pricing Initiative		
RFP NUMBER:	NJDOT RESEARCH PROJECT MANAGER: Nancy Ciaruffoli		
TASK ORDER NUMBER/Study Number: 114 / 4-26xxx	PRINCIPAL INVESTIGATOR: Kaan Ozbay		
Study Start Date: 01/01/2002 Study End Date: 12/31/2002	Period Covered: 1 <sup>st</sup> Quarter 2002		

Task	% of Total	% of Task this quarter	% of Task to date	% of Total Complete
Literature Search	10%	0%	0%	0%
Final Report	10%	0%	0%	0%
TOTAL	100%			0%

### 1. Progress this quarter by task:

We had the project kick-off meeting on the 22<sup>nd</sup> of January 2002 at at 10:30 am in conference room in the Main Office Building of the NJDOT. William Hoffman, Nancy Ciarufoli, Howard Immordino, Abbas Hirya, Judith Parishof NJDOT, Bob Dale of New Jersey Turnpike Authority, Kaan Ozbay and Pat Szary, Allan Lichtenstein of Rutgers University, Jose Holguin-Veras of CUNY, and Angela Jacobs of FHWA and Kiran Bhat.

We are working on the finalization of budget. Before the next quarterly report meeting we will have a meeting at NJTPA to discuss the details of the study (This has been agreed upon during the kick-off meeting)

### 2. Proposed activities for next quarter by task

- Obtain information about previous studies concerning New Jersey Turnpike
- Determine the modeling and data needs.

### 3. List of deliverables provided in this quarter by task (product date)

### 4. Progress on Implementation and Training Activities



# CAIT

Center for Advanced Infrastructure & Transportation  
Rutgers, The State University of New Jersey

---

## 5. Problems/Proposed Solutions

## 6. Budget Summary\*

Total Project Budget(# of years)	1 Year	\$ 530,468.00
Total Project Expenditure to date		No Data
% of Total Project Budget Expended		0%
Task Order Number/Study Number:		114 / 4-26xxx
Current Task Order Budget (# of years)	Year 1	\$ 530,468.00
Actual Expenditure to date against current task order		No Data
% of current task order budget expended		0%

\* These are approximate expended amounts for the project; these estimates are for reference only and should not be used for official accounting purposes. For a more accurate project accounting please review the quarterly invoice for this project.

---

Department of Civil and Environmental Engineering  
623 Bowser Rd. Piscataway NJ 08854-8014  
Tel : 732-445-0579 Fax: 732-445-0577