



QUARTERLY PROGRESS REPORT

Project Title:	Construction and Evaluation of Fiber Composite Caps for Protection of Piers and Pier Caps		
RFP NUMBER:	RESEARCH PROJECT MANAGER: Wayne Lee (Univ. of RI)		
TASK ORDER NUMBER/Study Number: RI/RI DOT / 4-26862	PRINCIPAL INVESTIGATOR: P. Balaguru		
Study Start Date: 10/01/2001 Study End Date: 04/01/2006	Period Covered: 3 rd Quarter 2002		

Task	% of Total	% of Task this quarter	% of Task to date	% of Total Complete
Literature Search	10%	75%	100%	10%
Lab tests	20%	50%	100%	20%
Field Implementation	60%	95%	100%	60%
Final Report	10%	50%	50%	5%
TOTAL	100%			95%

1. Progress this quarter by task:

Laboratory tests are being conducted.

2. Proposed activities for next quarter by task

Continue the laboratory Investigation.

3. List of deliverables provided in this quarter by task (product date)

4. Progress on Implementation and Training Activities

5. Problems/Proposed Solutions

6. Budget Summary*

Total Project Budget(# of years)	4.5 Years	\$ 287,057.00
Total Project Expenditure to date		No Data
% of Total Project Budget Expended		0%
Task Order Number/Study Number:		RI / 4-26862
Current Task Order Budget (# of years)	Year 1 - 4.5	\$ 287,057.00
Actual Expenditure to date against current task order		No Data
% of current task order budget expended		0%

* These are approximate expended amounts for the project; these estimates are for reference only and should not be used for official accounting purposes. For a more accurate project accounting please review the quarterly invoice for this project.