



QUARTERLY PROGRESS REPORT

Project Title:	Evaluation Study of the NJ Turnpike Authority's Value Pricing Initiative		
RFP NUMBER:	NJDOT RESEARCH PROJECT MANAGER: Nancy Ciaruffoli		
TASK ORDER NUMBER/Study Number: 114 / 4-26xxx	PRINCIPAL INVESTIGATOR: Kaan Ozbay		
Study Start Date: 01/01/2002 Study End Date: 12/31/2002	Period Covered: 4 th Quarter 2002		

Task	% of Total	% of Task this quarter	% of Task to date	% of Total Complete
Literature Search	10%	0%	0%	0%
Final Report	10%	0%	0%	0%
TOTAL	100%			0%

1. Progress this quarter by task:

We finalized the budget, submitted to NJDOT and it has been accepted by NJDOT. We obtained the letter of support from NJTPA (similar to the original letter obtained from Ed Gross) requested by NJDOT before finalizing the contractual agreements between Rutgers University and NJDOT. NNJTPA letter support was received by NJDOT and now we are waiting for the fully executed Task Order.

We started to look at the various value pricing projects and theory behind them.

There is still no final Task Order approved by NJDOT.

2. Proposed activities for next quarter by task

- Obtain information about previous studies concerning New Jersey Turnpike
- Determine the modeling and data needs.

3. List of deliverables provided in this quarter by task (product date)

4. Progress on Implementation and Training Activities



CAIT

Center for Advanced Infrastructure & Transportation
Rutgers, The State University of New Jersey

5. Problems/Proposed Solutions

We have to get the final task order from NJDOT in order to start the work.

We will need a no cost extension immediately after we get the Task Order.

6. Budget Summary*

Total Project Budget(# of years)	1 Year	\$ 530,468.00
Total Project Expenditure to date		No Data
% of Total Project Budget Expended		0%
Task Order Number/Study Number:		114 / 4-26xxx
Current Task Order Budget (# of years)	Year 1	\$ 530,468.00
Actual Expenditure to date against current task order		No Data
% of current task order budget expended		0%

* These are approximate expended amounts for the project; these estimates are for reference only and should not be used for official accounting purposes. For a more accurate project accounting please review the quarterly invoice for this project.

Department of Civil and Environmental Engineering
623 Bowser Rd. Piscataway NJ 08854-8014
Tel : 732-445-0579 Fax: 732-445-0577